

IFB 120 days advertisement to execution  
RFP 180

4/1/2021 execute a little tight  
3/11/2021 route for signatures introducing the previous cycle would require faster turn  
3/1/2021 legislation approval holidays could interfere  
2/24/2021 committee  
2/15/2021 introduce legislation  
1/30/2021 negotiate/draft contract/prepare legislation  
1/2/2021 evaluate  
12/5/2020 DOP/OCC responsiveness review  
11/7/2020 proposals due  
10/24/2020 answer questions  
10/17/2020 questions due  
10/10/2020 pre-proposal conference  
10/3/2020 advertise

around on responsiveness review and/or evaluation